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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 012 Date: 28-Aug-2010 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 354

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

The shift started at 07:00, and the following work was done today.

Strut and strut façade erection:
- Strut 33m-East-Outer was erected
- 3 strut façade side panels were erected at 33m
- No 33m top façade panels were erected because they are still in the yard awaiting PTFE installation.

Aligning shear plates:
At the beginning of the shift, 6 of the 10 shear plates were already aligned. They included a1N, a2N, a1S,
a2S, b1E, and b1W. Work was done today to try to align b2E, b2W, cE, and cW. Each of the 4 was
adjusted vertically to the correct elevation. However, they may be a conflict with the spacing of some of
the channels on the underside of 9m external diaphragms, and none of these 4 shear plates were able to
be adjusted enough to be correctly aligned horizontally. Mark MacDonald mentioned that they are looking
into how best to shift the shear plates and the 9m diaphragms.

Grout forms: Grout forms were being placed in the center of the shafts, and in between shear plates b1E
and b2E.

Other work: Some work was done to make minor improvements to the access up the ladder of the
temporary erection tower, which is the only access to the strut and façade erection. Steps were made to
make it easier to access the bottom of the ladder. Also, the upper of the 2 yo-yos was lowered so that
someone climbing the ladder could switch yo-yos on the platform at 17m.

In addition to the workers listed below, the following ABF Engineers were on site today: Mark MacDonald,
Andre Markarian, Dan McNichol, and Paul Fikse.

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN DAVID MECHEIronworker 0.00 4.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00
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OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

JNM JOSUE GALVANIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00

Attachment

33m Façade Side Panel Install 33m Façade Side Panel Fit-up
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